Dicamba Schedule Update 9/8/2020: When Will Key

Milestones Be Achieved?

Date

Milestone Achieved

Division Completing the Action

8/21/2020

Preliminary buffer analysis work
was completed

EFED

8/28/2020

Identify ESA taxa and species of
concern was completed

EFED

8/28/2020

Comparison of field conditions
vs humidome conditions {e.g.
temperature) to determine
what might reduce volatility
was completed.

EFED

9/15:84/2020

Complete ESA overlap analysis

EFED

using buffers and species of
concern was completed.

Modelling of alternative
conditions with AERMOD to
establish impacts of proposed
mitigations was completed.

EFED

IR
Y
i3

9/9/2020 Briefing by OPP to AA. BEAD, EFED, and RD
9/9/20 Soybean benefits assessment: BEAD
PRP/RD/OGC review will be
completed
10/2/202084400020 Final refined ESA species EFED
assessment will be completed
1042/202090410020 FIERA analysis: draft will be EFED
ifcomp!etedi
39/1&1-/2020 Einal buffer analysis work will EFED ‘
be completed
9/14/2020 Soybean benefits assessment: BEAD
BC/DD review will be completed
9/17/2020 BEAD and EFED Briefing for AA BEAD and EFED
9/17/2020 Negotiations with companies RD
(regarding mitigating identified
risks of concern) will be
completed.
104 LL5/2020 ESA Effects Determination: draft | EFED
will to be'completed
Week of 9/18/2020 Begin evaluating findings of RD

BEAD and EFED assessments {to
be completed the final two
weeks of September, as drafts
of these deliverables are going
through OPP review).i
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9/23/2020

Discussion of impacts of

EFED

potential mitigation measures
with registrants and RD will be
completed.

9/23/2020

Cotton benefits assessment:
PRP/RD/OGC review will be
completed

BEAD

9/23/2020

Soybean benefits assessment:
Final Draft distributed for OPP
10 review

BEAD

9/24/2020

Summarization of comment
letters received from states will
be completed.

RD

9/24/2020

Receipt and review final 2020
survey data from AAPCO will be
completed.

RD

Week of 9/25/2020

iFinish evaluating findings of
BEAD and EEED assessments|

RD

9/28/2020

Rreliminargreview of all VGX

EFED

data currently in house will be
completed.

9/30/2020

Finalize mitigation strategy. The
mitigation plan will need to
reflect a mitigation strategy in
accordance with the court’s
mandate, be enforceable, and
be practical for applicators.

RD

9/30/20

Overall impacts {incidents and
mitigation) assessment:
PRP/RD/OGC review will be
completed

BEAD

10/33/2020

FIFRA analysis: final draft will be
completed

EFED

ESA Effects Determination: final
draft will be completed

EFED

10/8/2020

All EFED documents will
complete EFED 10, RD, and OPP
10 review process last two
weeks in September and be
ready to sign October 17

EFED

10/6/2020

Cotton benefits assessment:
BC/DD review will be completed

BEAD

| Commented [MJ14]: Suggest 9/25.
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10/15/2020

All DERs will be finalized

EFED

10/8/2020 *highly dependent
on mitigation
discussion/decision

Overall impacts {incidents and
mitigation) assessment: BC/DD
review will be completed

BEAD
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10/9/2020 Cotton benefits assessment: BEAD
Final Draft distributed for OPP
10 review

10/14/2020 Compile public comments RD
received and publish in the
dicamba docket. Submission of
comments is expected to
continue at least until the
Agency issues a decision.

10/15/2020 Overall impacts (incidents and BEAD
mitigation} assessment: Final
Draft distributed for OPP 10
review

10/19/2020 All BEAD documents will have BEAD
completed BEAD 10, RD, and
OPP IO review process

Week of 10/14/2020 Review of product labels. RD

10/23/2020 Complete dicamba decision RD
document and route for
publication.

10/26/2020 Stamp final dicamba product RD
labels.

Overall milestones note from the Biological and Economic Analysis Division: Documents will complete
BEAD IO, RD, and OPP |0 review process last two weeks in September and be ready to sign no later than
the week of 10/14/2020.

Overall milestones note from the Environmental Fate and Effects Division: Documents will complete

EFED 10, RD, and OPP 10 review process last two weeks in September and be ready to sign October 1%,
All DERs will be finalized by October 8%,

Overall milestones note from the Registration Division: Mitigation development will conclude in

September and October will be used to draft a dicamba decision document, review and approve labels,
compile public comments, and route the decision and support documents for publication.
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